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REFERÊNCIAS EM GERENCIAMENTO 

DE PROJETOS 

(por Carlos Magno da Silva Xavier – M.Sc. – PMP – magno@beware.com.br) 

SITES NA INTERNET  
 

Instituição / Assunto Endereço na Internet 
Project Management Institute Headquarter • www.pmi.org 
International Project Management Association • www.ipma.ch 
Association for Advancement of Cost Engineering – 
AACE 

• www.aacei.org 

Associação de Gerenciamento de Projetos (Inglaterra) • www.apmgroup.co.uk 
Instituto australiano de gerenciamento de projetos • www.aipm.com.au 
Center for International Project Management • www.iol.ie/~mattewar/cippm 
Computer Associates (software Super Project) • www.ca.com/products/superproject 
International Institute for Learning (IIL) • www.iil.com 
Microsoft (site oficial) • www.microsoft.com/project 
Microsoft Project User Group • www.mspug.org 
Microsoft Project Web Site (software MS/Project) • www.msproject.com 
Primavera Systems (software Primavera) • www.primavera.com 
Artemis • www.artemispm.com 
Project Management Institute Bookstore • www.pmi.org/bookstore 
PMI Information Systems Specific Interest Group • www.pmi-issig.org 
Project Management Institute Brasil – MG • www.pmimg.org.br 
Project Management Institute Brasil – RJ • www.pmirio.org.br 
Project Management Institute Brasil– SP • www.pmisp.org.br 
Project Management Institute Brasil– DF • www.pmidf.org.br 
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Instituição / Assunto Endereço na Internet 

Beware Consultoria Empresarial Ltda • www.beware.com.br 
University of Management Technology • www.umt.com 
Project Management Control Tower • www.4pm.com 
Project Management Forum • www.pmforum.org 
Resumo dos processos do PMBOK • www.yancy.org/research/project_man

agement.html 
Análise de valor agregado • www.earnedvalue.com 

 
Glossário de termos em inglês de gerenciamento de 
projetos 

 

• www.pmforum.org/library/glossary 

PM Times (revista) • www.pmtimes.co.uk 
Software Engineering Institute (SEI) • www.sei.cmu.edu 

 
PRoject IN Controlled Environment (PRINCE2) • www.ogc.gov.uk/prince 

• www.prince2.org.uk 
• www.prince2.com 

GTZ – Gesellshaft für Technische Zusammenabeit - 
Agência de Cooperação Técnica que recomenda o 
ZOPP – ZielOrientiert ProjektPlanung -
Planejamento de Projetos Orientado por Objetivos 

• www.gtz.de/english/  

“Managing Successful Programmes” - MSP • www.programmes.org  
 

“Management of Risk” - M_o_R • www.m-o-r.org 
 

Grupo de Estudos Virtual do Marlai de preparação 
para o exame PMP 

• www.pmpcert.biz/studygroup.
html) 

FDG -Fund. de Desenv. Gerencial – Darci Prado - 
MEPCP- Metodologia Estruturada de Planejamento 
e Controle de Projetos 

• www.fdg.org.br 
 

Outro sites com material de gerenciamento de 
projetos 

• www.projectmanagement.com 
• www.e-ProjectManagers.com 
• www.gerenciando.eti.br 
• www.pmboulevard.com 
• www.projectnet.co.uk 
• www.doit.ca.gov 
• www.maxwideman.com 
• www.rmcproject.com 
• www.etpint.com 
• www.systemcorp.com 
• www.gantthead.comwww.techrepubli

c.com 
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Instituição / Assunto Endereço na Internet 

Sites com Simulados para o Exame PMP  • www.alternex.com.br/~imsilva/index.ht
m 

• www.soosmelhores.com.br 
• www.gerenciando.eti.br/ 
• www.pmpstudygroup.com/free_exam_r

esources.htm 
• www.pmprepare.com/sample/showQues

tion.asp?donelist=0&focus=&value=&qi 
• www.streamload.com 
• www.boson.com 
• www.pminfo.com/certdown.htm (cópia 

shareware do Software "Certify" de 
preparação para o teste) 

• www.pmboulevard.com 
• www.pmtools.com/testbank.htm 
• www.pmi.org/prod/groups/public/docu

ments/info/pdc_samplequestionsandans
wers.pdf 

• www.vl-p.net/pmp-online-self-test/75-
free-questions.htm 

• www.yancy.org/research/project_manag
ement.html 

• www.centreline-
solutions.com/PMPCert/ 

• www.wscleary.com/website/home 
• http://www.clubepmp.com.br/ 
 
 

Sites com Ferramentas “Web-Based Project 
Management” 

 

• www.project.net (Project Net) 
• www.aisc.com (Artemis ViewPoint) 
• www.theworkflow.com (The Workflow) 
• www.attask.com (@Task 3.0) 
• www.projectbuilder.com.br 
• www.kmproject.com 
 

Site com  Casos de implantação de projetos  
 

• www-3.ibm.com/e-
business/br/cases 

Site da Indústria de Construção • www.construction-
institute.org 

Site para estudo de viabilidade • www.solutionmatrix.com  
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LIVROS DE GERENCIAMENTO DE PROJETOS 
 
1. GERENCIAMENTO DE PROJETOS 
 

1.1 PMI, Project Management Institute (Editor). A Guide to the Project Management Body of Knowledge (PMBOK). 
Newton Square: Project Management Institute, 2004. 

1.2 PMI, Project Management Institute (Editor). Um Guia do Conjunto de Conhecimentos do Gerenciamento de 
Projetos - PMBOK (Project Management Body of Knowledge) Guide. PMI, Edição em português – 2004. 

1.3 Xavier, Carlos Magno da S. Gerenciamento de Projetos: Como definir e controlar o escopo do projeto. RJ: 
Editora Saraiva - 2005 

1.4 DINSMORE, Paul (Supervisão). Como se tornar um profissional em Gerenciamento de Projeto: livro-base de 
preparação para certificação PMP. RJ, Editora QualityMark, 2003 - ISBN 85-7303-447-5. 

1.5 KERZNER, Harold. Project Management: A system approach to planning scheduling and controlling. John 
Wiley & Sons, 2002. 

1.6 CLELAND, DAVID & LEWIS R. IRELAND - Gerência de Projetos. Reichmann & Affonso, 2000. 

1.7 VARGAS, Ricardo V. Gerenciamento de Projetos: Estabelecendo Diferenciais Competitivos 5ª Edição. Rio de 
Janeiro: Brasport, 2003. 

1.8 PHILLIPS, Joseph. Gerência de projetos de Tecnologia da Informação. Editora Campus, 2003. 

1.9 KEELING, Ralph. Gestão de Projetos – Uma abordagem global. Editora Saraiva, 1a edição, 2002. 

1.10 VARGAS, Ricardo V. Manual Prático do Plano de Projeto. RJ – Brasport – 2003. 

1.11 VERZUH, ERIC.  MBA Compacto: Gestão de Projetos.  Editora: Campus - ISBN: 853520637X, 2000. 

1.12 KERZNER, Harold – Gestão de Projetos – As melhores práticas. Bookman – 2002. 

1.13 FRAME, J. Davidson – The New Project Management. Jossey Bass – 2002. 

1.14 DINSMORE, Paul Campbell – Gerência de Programas e Projetos – PINI Editora, 1992. 

1.15 VALERIANO, Gerência em Projetos: Pesquisa, Desenvolvimento e Engenharia. São Paulo: Makron Books, 
1998. 

1.16 CLELAND, David I. Project Management: Strategic Design and Implementation. New York, McGraw-Hill, 
1999. 

1.17 MEREDITH, Jack R. & MANTEL JR., Samuel J. Project Management: A Managerial Approach. New York: 
John Wiley and Sons, 1995. 

1.18 WYSOCKI, Robert K., Robert Beck, Jr., David B. Crane. Effective Project Management: How to Plan, Manage, 
and Deliver Projects on Time and wthin Budget. John Willey & Sons, Inc. – ISBN:0-471-11521-5 (Este livro 
oferece uma análise de uma série de softwares de gerenciamento de projetos). 

1.19 CASAROTTO FILHO, Nelson & Jose Severino Favero & João Ernesto Escosteguy Castro - Gerência de Projetos / 
Engenharia Simultânea - Ed. Atlas. 

1.20 PRADO, Darci. Gerenciamento de Projetos nas Organizações. EDG, 2003. 

1.21 Project Management Institute. PMI® Compendium of Project Management Practices, The. PMI, 2003. 

1.22 Molinari, Leonardo. Gestão de Projetos - Técnicas e Práticas com Ênfase em Web. Editora Érica, Rio de Janeiro, 
2004. 

1.23 VIEIRA, Marconi Fábio. Gerenciamento De Projetos de Tecnologia da Informação – Editora Campus, 2004. 

 

2. PMP EXAM – PMI PACKAGE 

(Livros sugeridos oficialmente pelo PMI para os interessados em prestar o exame PMP) 
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2.1 PMI, Project Management Institute (Editor). A Guide to the Project Management Body of Knowledge (PMBOK). 
Newton Square: Project Management Institute, 2000. 

2.2 ADAMS, J., et al Principles of Project Management. Newton Square: Project Management Institute, 1997. 

2.3 BRAKE, T., WALKER, D. & WALKER, T. Doing Business Internationally: The Guide to Cross-Cultural 
Success. New York: McGraw-Hill Professional Book Group, 1995. 

2.4 CLELAND, D., BURSIC, K. M., PUERZER, R. & VLASAK, Y. Project Management Casebook, Upper Darby: 
Project Management Institute, 1997. 

2.5 KERZER, Harold. Project Management: A systems approach to planning scheduling and controlling. New York: 
Van Nostrand Reinhold, 1998. 

2.6 MEREDITH, Jack R. & MANTEL JR., Samuel J. Project Management: A Managerial Approach. New York: 
John Wiley and Sons, 1995. 

2.7 PMI, Project Management Institute (Editor). Project Management Experience and Knowledge Self-Assessment 
Manual. Newtown Square: Project Management Institute, 2000. 

2.8 ROSEN, R., DIGH, P. & PHILLIPS, C. Global Literacies: Lessons on Business Leadership and National 
Cultures. Simon, 2000 

2.9 VERMA, V. Organizing Projects for Success vol. 1. Upper Darby: Project Management Institute, 1995. 

2.10 VERMA, Vijay K. Human Resource Skills for the Project Manager vol. 2. Upper Darby: Project Management 
Institute, 1995. 

2.11 WIDEMAN, R. Max. Project & Program Risk Management: A Guide to Managing Project Risks & 
Opportunities. Upper Darby: Project Management Institute, 1992. 

2.12 WYSOCKI, R. K., BECK, R. & CRANE, D. B. Effective Project Management: How to Plan, Manage, and 
Deliver a Project on Time and Within Budget. New York: John Wiley, 2000. 
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3. PMP EXAM  

(Livros com questões / CD-ROM para os interessados em prestar o exame PMP) 

 

3.1 DINSMORE, Paul (Supervisão). Como se tornar um profissional em Gerenciamento de Projeto: livro-base de 
preparação para certificação PMP. RJ, Editora QualityMark, 2003 - ISBN 85-7303-447-5. 

3.2 HELDMAN, KIM . Gerência de Projetos: Guia para o Exame Oficial do PMI.  ED. Campus, 2003. 

3.3 MULCAHY, RITA -  PMP EXAM PREPARATION - A COURSE IN A BOOK - RMC PUBLISHERS. 

3.4 WARD, J. L. & LEVIN G. PMP Chalenge!, Washington: ESI International, 1999. 

3.5 WARD, J. L., PMP Exam: Practice Test and Study Guide. Washington: ESI International, 2000. 

3.6 Project Management IQ – CD-ROM 

3.7 PHILLIPS, Joseph. PMP Project Management Professional (Guia de Estudo). RJ,  Editora : Campus, 2004 

3.8 MULCAHY, RITA  - Hot Topics: Flashcards for Passing the PMP and CAPM Exams (Fourth Edition)  

4. PACOTE DE LIVROS PARA O EXAME, VENDIDO PELO PMI 
BOOKSTORE (US$ 207,40) 

 

4.1 The Guide to the Project Management Body of Knowledge (PMBOK® Guide) – 2000 Edition, A (ISBN 
1880410230) 

4.2 Project Management Professional Role Delineation Study (ISBN 188041029X) 

4.3 PMP Exam Practice Test and Study Guide (4th edition) (ISBN 1890367281) 

4.4 PMP Exam Prep (3rd edition) by Rita Mulcahy (RMC Publications) (ISBN 0971164738) 

4.5 Project Management: A Systems Approach to Planning, Scheduling, 8th Edition (ISBN 0471225770) - Kerzner 

4.6 PMP Certification Handbook  

4.7 Code of Professional Conduct 
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LIVROS COM ENFOQUE EM DETERMINADA ÁREA 

 

5. ESCOPO 

 

5.1 Xavier, Carlos Magno da S. Gerenciamento de Projetos: Como definir e controlar o escopo do projeto. RJ: 
Editora Saraiva - 2005 

5.2 PMI, Project Management Institute (Editor). Project Management Institute Practice Standard for Work 
Breakdown Structures – PMI, 2001 

5.3 HAUGAN, Gregory T. Effective Work Break Down Structures – Management Concepts, 2002 

5.4 U. S. DEPARTMENT OF DEFENSE. DoD Handbook – Work Breakdown Structures - MIL-HDBK-881-  2 
January 1998PINTO, Jeffrey K. & TRAILER, Jeffrey W. Leadership Skills for Project Managers. Newtown Square: 
Project Management Institute, 1998. 

 

6. TEMPO 

 

6.1 CURKIERMAN, Salomão. Planejando para o futuro: O modelo PERT/CPM aplicado a projetos. Reichmann & 
Affonso Ed. – ISBN: 85-87148-45-1. 

6.2 PRADO, Darci - PERT/CPM - EDG  - 1998. 

6.3 BELANGER, T. C. How to Plan Any Project: A Guide for Teams (and Individuals) Second Edition. Sterling: 
The Sterling Planning Group, 1995. 

6.4 KELLEY, Robert M. Planning Techniques (Basic and Advanced): A Graphic, Self-Checking Planning Method. 
Kettering: Kelley Communications Development, 1988. 

6.5 MULVANEY, J. Analysis Bar Charting: a simplified critical path analysis. 

 

7. CADEIA CRÍTICA 

 

7.1 GOLDRATT, Eliyahu M. Critical Chain. Great Barrington: The North River Press, 1997. 

7.2 LEACH, Lawrence. Critical Chain Project Management. Long Beach: 29th Annual Project Management Institute 
Seminars & Symposium, 1998. 

 

8. CUSTO 

 

8.1 RAD, Parviz F. Project Estimating and Cost Management – Management Concepts, 2002 

8.2 STABILE, Miguel. CUSTOS NA CONSTRUÇÃO.  Editora Boletim de Custos, 1996. 

8.3 LIMMER, Karl Vincent. Planejamento, Orçamentação e Controle de Obras. Editora LTC. 

8.4 BUARQUE, C. Avaliação Econômica de Projetos – Campus – 1984. 

8.5 CAPPELS, Thomas. Financially Focused Project Management. J. Ross Publishing, 2003. 

 

9. PROJECT FINANCE 

 

9.1 FINNERTY, John D. Project Finance- Engenharia Financeira Baseada em Ativos.  Ed. Qualitymark, 1999 
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10. RECURSOS HUMANOS 

 

10.1 PROJECT MANAGEMENT INSTITUTE. Project Manager Competency Development Framework. PMI, 2002. 

10.2 RAD, Parviz and Ginger Levin. Achieving Project Management Success Using Virtual Teams. J. Ross 
Publishing,, 2003. 

10.3 VERMA, Vijay K. Human Resource Skills for the Project Manager vol. 2. Upper Darby: Project Management 
Institute, 1995. 

10.4 PMI, Project Management Institute (Editor). Organizing Projects for Success vol. 1. Upper Darby: Project 
Management Institute, 1995. 

10.5 FGV Management. Livro de Aspectos Comportamentais da Gestão de Pessoas. FGV. 

10.6 HARVARD BUSINESS REVIEW. Mudança na Empresa. Editora Campus.  

10.7 HARVARD BUSINESS REVIEW. Comunicação Eficaz na Empresa. Editora Campus.  

10.8 ADAMS, J.R.; Campbell, P.  Roles and Responsibilities of the Project Manager. PMI – 1986. 

10.9 DINSMORE, P. C.  Human factors in Project Management. AMA – 1984. 

10.10 KIRCHOF, N. S. – Conflict management for Project Manager. PMI – 1982. 

 

11. RISCOS 

 

11.1 SCHUYLER, John R. Decision Analysis in Projects: Learn to Make Faster, More Confident Decisions. Upper 
Darby: Project Management Institute, 1996. 

11.2 HALL, Elaine M. Managing Risk: Methods for Software Systems Development.  

11.3 CHAPMAN C. B., Stephen Ward, Steven Ward. Project Risk Management: Processes, Techniques and Insights. 

11.4 GREY,  Stephen. Risk Management: Concepts and Guidance. 

11.5 PRITCHARD, Carl L. (Editor)  Practical Risk Assessment for Project Management. 

11.6 KAROLAK, Dale Walter. Software Engineering Risk Management. 

11.7 MYERSON, Marian. Risk Management Processes for Software Engineering Models. 

 

12. CONTRATOS E SUPRIMENTOS 

 

12.1 CHEN, Yanping. Principles of Contracting for Project Management. University of Management & Technology 
Press, 2003. 

12.2 FLEMING, Quentin. Project Procurement Management: Contracting, Subcontracting, Teaming. Quentin 
Fleming, 2003. 

12.3 CAVENDISH, Penny & MARTIN, Martin D. Negotiating & Contracting for Project Management. Upper Darby: 
Project Management Institute, 1982. 

12.4 FLEMING, Q. W. & FLEMING Q. J. Subcontract Planning and Organization. Chicago: Probus, 1993. 

12.5 MARTIN, D.,TEAGARDEN, C. Claude & LAMBRETH, Charles F. Contract Administration for The Project 
Manager. Upper Darby: Project Management Institute, 1983. 

12.6 HEINRITZ,  Stuart. Purchasing - Principles e Applications - Prentice Hall 
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13. ORGANIZAÇÕES 

 

13.1 THOMAS, Janice. Selling Project Management to Senior Executives: Framing the Moves that Matter. PMI, 
2003. 

13.2 BRAKE, T., WALKER, D. & WALKER, T. Doing Business Internationally: The Guide to Cross-Cultural 
Success. New York: McGraw-Hill Professional Book Group, 1995. 

13.3 CABLE, Dwayne & ADAMS, John R. Organizing for Project Management. Upper Darby: Project Management 
Institute, 1982. 

13.4 GALBRAITH, Jay R. Designing Organizations: An Executive Briefing on Strategy, Structure and Process. San 
Francisco: Jossey-Bass Publishers, 1995. 

13.5 GALBRAITH, Jay R. Designing Organizations: An Executive Briefing on Strategy, Structure and Process. San 
Francisco: Jossey-Bass Publishers, 1995. 

13.6 MINTZBERG, Henry. Criando Organizações Eficazes: Estruturas em Cinco Configurações. São Paulo: Atlas: 
1995. 

13.7 ROSEN, R., DIGH, P. & PHILLIPS, C. Global Literacies: Lessons on Business Leadership and National 
Cultures. Simon, 2000 

13.8 VERMA, V. Organizing Projects for Success vol. 1. Upper Darby: Project Management Institute, 1995. 

 

14. QUALIDADE 

 

14.1 STAMATIS, D.H. Advanced Quality Planning. Quality Resources, 1998. 

14.2 DARNALL, Russel W. The World Greatest Project: One Project Team on the Path to Quality. Newton Square: 
Project Management Institute: 1996. 

14.3 IRELAND, Lewis R. Quality Management for Projects and Programs. Upper Darby: Project Management 
Institute, 1991. 

14.4 SHUSTER, H. D. Teaming for Quality – The Right Way for The Right Reasons. Newton Square: Project 
Management Institute, 2000. 

 

15. COMUNICACOES 

 

15.1 SCHNAPPER, Mel. Value-Based Metrics for Improving Results. J. Ross Publishing, 2004. 

15.2 FLAPPER, Simme Douwe P., FORTUIN Leonard and STOOP, Paul P. M. Towards Consistent Performance 
Management Systems. International Journal of Operations & productions Management, vol 16 no 7, University 
Press, 1996. 

15.3 MAYER, Margery. The Virtual Edge: Embracing Technology for Distributed Project Team Success. Newtown 
Square: Project Management Institute, 1998. 

15.4 PMI Book of Project Management Forms, The. Upper Darby: Project Management Institute, 1997. 

15.5 HARVARD BUSINESS REVIEW. Comunicação Eficaz na Empresa. Editora Campus.  
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16. EARNED VALUE 

 

16.1 VARGAS, Ricardo V. Análise de Valor Agregado em Projetos. 1ª edição – Rio de Janeiro: Brasport, 2002. 

16.2 BRANDON JR, D. M. (1998). Implementing Earned Value Easily and Effectively. Project Management Journal, 
vol 29/2. Philadelphia. 

16.3 CHRISTENSEN, D. S. (1998) The Cost and Benefits of The Earned Value Management Process. Acquisition 
Review Quartely. 

16.4 CLELAND, D. (1999). Project Management: Strategic Design and Implementation. New York, McGraw-Hill. 

16.5 FLEMING, Q. W. e KOPPELMAN, J. M. (1999) Earned Value Project Management. 2nd Edition. Newton 
Square: Project Management Institute. 

 

17. GERÊNCIA DE MÚLTIPLOS E PEQUENOS PROJETOS 

 

17.1 WESTNEY, Richard E. Computerized management of multiple small projects: planning, task & resource 
scheduling, estimating, design optimization, and project control. New York: Marcel Dekker, 1992. 

 

18. PROJETOS DE TI 

 

18.1 VIEIRA, Marconi Fábio. Gerenciamento de Projetos de Tecnologia da Informação. Editora Campus, 2003. 

18.2 PHILLIPS, Joseph. Gerência de Projetos de Tecnologia de Informação. Editora Campus, 2003. 

18.3 VAZQUEZ, Carlos Eduardo; Simões, Guilherme e Albert, Renato. Análise de Pontos de Função: Medição, 
Estimativas e Gerenciamento de Projetos de Software. Editora Érica – 2003 

18.4 QUADROS, Moacir. Gerência e Projetos de Softwares: Técnicas e Ferramentas. Visual Books. 

 

19. MICROSOFT PROJECT 

19.1 VARGAS, Ricardo V. Gerenciamento de Projetos: Estratégia, Planejamento e Controle com o MS Project 98. 
Rio de Janeiro: Brasport, 1998. 

19.2 VARGAS, Ricardo V. Microsoft Project 2000: Transformando Projetos em Resultados de Negócios. Rio de 
Janeiro: Brasport, 2002. 

19.3 FIGUEIREDO, Francisco, Hélio. Gerenciamento de Projetos com MS Project 2002. Editora Ciência Moderna – 
2003. 

 

20. CASOS REAIS 

 

20.1 DINSMORE, Paul C., MARTIN, Martin C. & HUETTEL, Gary T. The Project Manager’s Work Environment: 
Coping with Time and Stress. Upper Darby: Project Management Institute, 1985. 

20.2 CLELAND, David, BURSIC, Karen M., PUERZER, Richard & VLASAK, Yaroslav. Project Management 
Casebook, Upper Darby: Project Management Institute, 1997. 

20.3 Project management Casebook: Instructor’s Manual. Upper Darby: Project Management Institute, 1997. 

20.4 KERZNER, Harold. In Search of Excellence in Project Management: Successful Practices in High Performance 
Organizations. New York: Van Nostrand Reinhold, 1998. 
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20.5 ADAMS, John R. & CAMPBELL, Bryan W. Roles and Responsibilities of The Project Manager. Upper Darby: 
Project Management Institute, 1982. 

20.6 LOVE, N. & LOVE, J. B. The Project Sponsor Guide. Newton Square: Project Management Institute, 2000. 

 

21. PROJECT OFFICE 

 

21.1 BLOCK, T. R. & FRAME, J. D. The Project Office. Menlo Park: Crisp Publications, 1998. 

21.2 PARVIZ F. Rad, Ginger Levin. Advanced Project Management Office, The. St. Lucie Press, 2003. 

21.3 HALLOWS, Jolyon. Project Management Office Toolkit, The. Amacom, 2003. 

21.4 KENDALL, Gerald. Advanced Portfolio Management and the PMO. J. Ross Publishing, 2003. 

 

22. CONSTRUÇÃO 

22.1 PROJECT MANAGEMENT INSTITUTE. Construction Ext. To A Guide To The Project 
Management Body Of Knowledge (Pmbok® Guide) — 2000 Ed. PMI, 2003 

22.2 KERRIDGE, Arthur E. & VERVALIN, Charles H. Engineeering & Construction, Project Management. Gulf 
Publishing Company Book Division. 

 

23. MATURIDADE EM GERENCIAMENTO DE PROJETOS 

 
23.1 PROJECT MANAGEMENT INSTITUTE. Organizational Project Management Maturity Model (OPM3™) -- 

The Standard (Single User Version). PMI, 2003. 
23.2 Kerzner, Harold. Strategic Planning for Project Management Using a Project Management Maturity Model. 

John Wiley & Sons, 2003. 
 

24. GOVERNO 

24.1 PROJECT MANAGEMENT INSTITUTE. Government Ext. To A Guide To The Project 
Management Body Of Knowledge (PMBOK® Guide) — 2000 Ed. PMI, 2003 

. 
 
 


